
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

9:30 AM

Run date

Time

Reviewer: Soheilifard, Saman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 190 Date: 15-Mar-2013 Friday

Approved Date:

Shift Hours: 07:00 AM 04:00 PM Break: 00:35 Over Time:

Const Calendar Day: 284

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Partly Cloudy

Temperature 7 AM 12 PM 4PM53 67 63

Weather

Precipitation Condition

Diary: Dispute

Paint Cable System

03-15-13, Friday, Partly Cloudy, 46-70 F - Cable Suspender Rope Paint (North/South Main Span)

- Arrived office around 07:15, checked e-mail and went to field around 08:00 AM.
- At field, saw three painters performed pump & canisters cleaning and paint material preparation at N56
area. QA/QC (Rex/Chris) were checking Gravel Grey paint (third coatings) at N56, N58 & 60.
- At 08:30, IRWs performed catwalk removal operation @ N18-N24 area.
- At 08:45 AM, QC Chris measured temperatures at N56 area:
R/N: 78%
Ta: 56.1 F
Ts: 52.3 F
Td: 49.4 F
Difference: 2.9 F, NG - Overcast at the time.
- Talked to Rex, all 7 gravel Grey rope paint performed yesterday were OK.
- At 08:50 AM, one section of calkwalk frame was cut & down to the deck (N18 - N20).
- At 09:50 AM, painter Rick worked on seperator mockup at S60 area.
- At 10:35 AM, Rex with Rick were checking seperator mockup at S60.
- At 10:45 AM, QA Rex performed condition check: R/N : 64 %, Ta: 62 F, Steel Surface: 57 F, DP = 50 F -
OK to perform paint operation.
- Crew performed DTM first coating painting operation on N56 started at 11:20 and completed at 11:58
AM. There was a nozzle spay problem when painting on NW rope, Gun was skipping the middle of the
cable about 30 ft long - repainted again at 11:45 AM about 40 ft long at middle of rope.
- Went to NSS area to see the catwalk removal operation, second piece came down at N20-n22 area.

- Talk to Mahmound and left field around 12:10 PM.
- Performed paper work after lunch.
- No OT today (03/15/13).
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Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 190 Date: 15-Mar-2013 Friday

QA/QC - Chris/Rex were checking N58 gravel grey - third coating Gun spraied proble during painting on N56 - missed middle of rope

IRWs performed Catwalk frame removal at N18-N20 area Painter fixed spray gun during painting on N56 first DTM coating

Painter Rick performed seperator mockup at S60 IRWs performed Catwalk frame removal at N18-N20 area
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